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Kurt Muenchow 
Environmental Restoration Division 
DOE, RFFO 

OPERABLE UNIT 5, WOMAN CREEK PRIORITY DRAINAGE EXPOSURE SCENARIOS TECHNICAL 
MEMORANDUM #12 - CAB-01 0-95 

Action None required 

This letter documents the delays in the schedule for completing the Exposure Scenarios 
Technical Memorandum (TM) due to the delays in receiving comments from the regulatory 
agencies on the revised-draft TM 

The Exposure Scenarios TM was delivered to the office of the U S Environmental Protection 
Agency (EPA) and the office of the Colorado Department of Public Health and Environment 
(CDPHE) on January 10, 1995, with a request for review comments by January 23, 
1995  

The external milestone identified in the Work Package 12207 for this activity was January 
20, 1995 This milestone was missed primarily due to the assumption listed in the work 
package that this TM would not have to be revised 

This activity is on the critical path for completing the Interagency Agreement (IAG) 
milestones for the RFI/RI Report, and, to date, revising the TM and review delays have 
impacted the deadline by 20 working days 

If I can provide any additional information, please call me at 966-9100 

Carol A Bicher 
Operable Unit No 5 Closure 
Environmental Restoration Program Division 
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